Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14708-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 05/06/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: Days
VARIOUS LOCATIONS IN CRAWFORD COUNTY Elapsed Calender Days: Days
Percent Time: 94.09
District: 3 Area: 04
Contractor:

JHC CORPORATION, INC. Date Let: 12/13/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 12/27/2013
Date Contract Executed: 02/06/2014
Date Notice to Proceed: 02/10/2014

PEACHTREE CITY GA 30269-4210 Date Work Began: 02/24/2014

Phone: Date Time Stopped: 08/19/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: AMCO INSURANCE COMPANY. STATE OF IOWA

Current Contract Amount $402,280.00 Counties:

Original Contract Amount $376,280.00 Crawford

Funds Available $50,025.46

Percent Complete 87.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010452 $402,280.00 $376,280.00 $50,025.46 87.56% $20,672.97,

Chief Engineer

04/01/2015
to 04/30/2015



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14708-13-000-0 Estimate Number: 0010 Pay Period: 04/01/2015
to 04/30/2015

Project Number: 0010452 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010452

Total to Date Prev to Date This Estimate
Participating $352,254.54 $331,581.57 $20,672.97
Non-Participating $0.00 $0.00 $0.00
Total Earnings $352,254.54 $331,581.57 $20,672.97
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $352,254.54 $331,581.57 $20,672.97
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $352,254.54 $331,581.57
$20,672.97

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14708-13-000-0 Estimate Number: 0010

Date: 05/06/2015

Page 3 of 4

Pay Period: 04/01/2015
to 04/30/2015

Project Number 0010452

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 15.000 24.691
L BITUM MATL & H LIME 200.000 .000
24.691 $.00 $4,938.20
0020 441-0104 CONC SIDEWALK, 4 IN Sy 1,505.000 1,374.369
31.000 247.129
1,621.498 $7,661.00 $50,266.44
0025 441-0108 CONC SIDEWALK, 8 IN Sy 430.000 94.740
48.000 31.250
125.990 $1,500.00 $6,047.52
0030 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 620.000 640.734
18.000 .000
640.734 $.00 $11,533.21
0035 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 5.000 9.632
800.000 .000
9.632 $.00 $7,705.60
Category Amount: $9,161.00 $80,490.97
Category Number: 0030 EROSION CONTROL
0115 171-0010 TEMPORARY SILT FENCE, TYPE A LF 2,190.000 2,244.000
2.000 .000
2,244.000 $.00 $4,488.00
Category Amount: $0.00 $4,488.00
Category Number: 0010 ROADWAY
0120 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 370.000 498.000
2.000 .000
498.000 $.00 $996.00
Category Amount: $0.00 $996.00



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14708-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project
0010

Estimate Number:

Date: 05/06/2015

Page 4 of 4

Pay Period: 04/01/2015
to 04/30/2015

Project Number 0010452

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0145 710-9000 PERMANENT SOIL REINFORCING MAT SY 210.000 115.778
2.000 171.444
287.222 $342.89 $574.44
Category Amount: $342.89 $574.44
Category Number: (0010 ROADWAY
0165 310-1101 GR AGGR BASE CRS, INCL MATL TN 45.000 145.130
32.000 .000
145.130 $.00 $4,644.16
0170 441-4020 CONC VALLEY GUTTER, 6 IN SY 82.000 51.447
37.000 20.786
72.233 $769.08 $2,672.62
0220 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 27.000 35.389
45.000 .000
35.389 $.00 $1,592.51
0225 603-7000 PLASTIC FILTER FABRIC SY 27.000 35.389
2.000 .000
35.389 $.00 $70.78
9050 004-0022 EXTRA WORK - LS .000 .600
26000.000 400
1.000 $10,400.00 $26,000.00
Additional Grading Complete, STA 200+51 to 205+51 rt
Category Amount: $11,169.08 $34,980.07
Project Total Amount: $20,672.97 $352,254.54



